
 

Post Permit / Pre-NOI & PAD

NOI / Pre-Application Document (PAD)

Meetings
•  Scoping Meeting (ILP)

•  Agency/Public Meeting (TLP)

Study Plan Development
•  Study Plan Meetings

Studies / Application Preparation
• Conduct Studies

• Study Report Meetings (ILP) 
•  Joint Technical Meetings (TLP) 

Preliminary Licensing Proposal (ILP)/ 
Draft License Application (TLP)

Final License Application
• FERC Dam Safety Review

FERC NEPA Document

FERC NEPA Document / Public Comment
• EIS Public Meeting, as appropriate

Licensing Decision

Post-Licensing

FERC Authorizes Construction FERC Authorizes Construction

Construction
• Site Access Agreement is  

needed for construction  
•  Operating Plan is needed to operate

Construction Construction

Operations
• Site Access Agreement is  

needed for construction  
•  Operating Plan is needed to operate

Operations Permit Compliance

FERC Process

NOI / PAD
• 10% Conceptual Design (PAD)
• Provide feedback on the PAD  

(during comment period)

NOI / PAD 
• USACE Feedback on PAD (during comment period)

Conceptual Discussions Pre-Application Meeting

USACE Feedback on FERC NEPA Document 
• USACE Affirm Information Needs 

• Joint Meeting, as appropriate

FERC NEPA Document / 408 Review

408 Decision, Supplement FERC NEPA,  
As Necessary

• Letter of Approval for 408

404 Permit Decision,  
Supplement FERC NEPA, As Necessary

FERC NEPA Document  
404 Application Review 

USACE Feedback on FERC NEPA Document 
• USACE Feedback on Alternatives Analysis

• Joint Meeting, as appropriate
• USACE Drafts 404 Permit Decision,  

Supplemental NEPA Information,  
Pending 408 Decision

Post 408 Decision
• MOA for Design and Construction  
(list outstanding items to be addressed)  

(90 days after license issuance)

Post Licensing / Completion of 408 Review

Initial Consultation/Scoping
• Agency Scoping Meeting

• Identify Needs and Requirements 
Initial Consultation

• Agency Pre-Application Meeting

Study / Survey Plan Development
• Geotech Exploration Plan

• If FERC’s study determination does  
not include 408 studies needed,  

then USACE provides a letter clarifying needs

USACE Regulatory 404 Study  
Needs in Study Plans

• If FERC’s study determination does  
not include 404 studies needed,  

then USACE provides a letter clarifying needs

Studies / Application Preparation
• Joint Technical Meetings on relevant  

topics (FERC, USACE, Developer)  
(1 year after study determination, initial study  

report (ISR) distributed, then have meeting within 15 
days and additional technical meetings, as needed

Review FERC Draft License Application
• Affirm Jurisdiction (Aquatic Resources)

• 404 Alternatives: avoid, minimize, mitigate  
(occur throughout) 

•  Identify Information Needs

Studies / Application Preparation
• Joint Meetings on Relevant Topics 

•  Developer to Prepare Studies

408 Application and Review
• Final Design/Detailed ETA (60-100%)  

60% inform and adjust; 100% for dam safety/life 
safety/environment/operations ultimately needed

• 100% District to Div/HQ
• In progress reviews at Division and  

HQ at 60/90% levels
• Division/HQ review

FERC Authorizes Construction

Review FERC Draft License Application

404 Application

USACE 408 Process USACE Regulatory 404 Process

DRAFT INTER-AGENCY AGREEMENT ON
FERC–USACE COORDINATED PROCESSES

1. 1.1.

2. 2.
2.

3. 3.3.

4.
4.4.

5.

6.

5.
5.

6.

7. 7.

6.

8. 8.

7.

9.
9.

9.

8.

10.

12.

10. 10.

11.

12. 12.

11.
11.

13.
13. 13.

14. 14. 14.

OPTION A:

October 27, 2015


